Bracken County Judicial Center Project Development Board
Minutes of Regular Meeting January 26, 2010

The Regular meeting was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs.
Roll call was completed as follows:

Members Present:

W. Todd Walton Il, District Judge, District #19

Stockton B. Wood, Circuit Judge, 19" Judicial Circuit *entered. 5:05 p.m.
Kathy Free, Bracken County Circuit Clerk

Doug Teague, AOC

Wayne Williams, AOC

Tim Figgins, Bracken County Magistrate, District #4

John Corlis, Mayor Brooksville

Ed Rudd, Attorney

*Let the record reflect that everyone received a copy of the site master plan (Attachment #1-Interior
floor plans, building site plan) from Sherman Carter Barnhart. Everyone received a bid tabulation
sheet from Sam Howard, Construction Mgr. Trace Creek Construction.
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Motion by Kathy Free , seconded by Tim Figgins to accept/approve the minutes of the regular meeting
November 24, 2009 with no corrections made.

Vote being unanimous.

Absent for this vote: Stockton Wood

RSA:

Property
Judge Riggs advised that he signed the paperwork for the closing on the Bank and the

property involved with Licking Valley CAP.

Michael George advised the Board that there is really no change in what they are doing.
They are still in the process of financing for Phase A.

Sherman Carter Barnhart & Trace Creek Construction (Update):

Jeff Gregory with SCB handed out (Attachment #1) a copy of Phase A Design site
(Interior floor plans & building site plan. This was already approved 11.24.2009.

Sam Howard, Trace Creek Construction handed out (Attachment #2) the bid tabulation
sheet for all 13 bids received for demolition. The second sheet showed the apparent 3
low bids. The actual bid opening took place on Jan. 20, 2010 at 2:00 p.m. in the
Courtroom of the Bracken Co Courthouse.

Sam Howard also addressed the board regarding an issue with the asbestos removal. The
Demolition companies bid on the demolition after a walk through of the buildings. Over
the weekend (prior to this meeting tonight) people were in the old high school property
removing pipe and other salvageable metals and they broke some tiles and such
containing asbestos. This changed the status of the asbestos from non-fryable to
Fryable. That will greatly increase the cost of the asbestos removal up to $35,000.00.



Adjournment:

Mr. Howard has checked the references of the apparent lowest bid company Solid Rock
Construction Services. All references were good. The bond for the demolition is
appropriate.

Upon Motion of Stockton Wood, seconded by Kathy Free that the Board place the Award
of Contract for lowest base bid including alternate #1. This would award to Solid Rock
Construction Services, Contingent upon AOC approval.

Vote being unanimous.

Mr. Howard will contact Solid Rock Construction Services regarding the notice of intent
to award, contingent upon AOC approval. Currently the board is in the “permitting”
phase and will begin work in approximately three (3) weeks.

Sam introduced, Eddie Sorrell whom will be assisting Sam on this project through Trace
Creek Construction as the project manager.

The paper work of the Bank purchasing the property from the Bracken Co. PDB for a
future build isn’t ready yet. Once the base & grade work is ready for the bank to be built,
the bank has 120 days to build their building. At the end of the 120 day period, the bank
then has 7 days to move into their new structure.

Discussion was held by the board regarding LEED Certification. Only 2 of the 37
Judicial Center projects have been able to be certified for LEED. For this certification, it
is said to increase the project cost by 7-10%. Our Judicial Center will be designed for
Energy Star, but if we have Energy Star, someone highly qualified would have to be
hired to run the Judicial Building, such as a building manager.

Discussion was held on Energy Star.

Doug Teague advised the board that AOC budgeted for Maintenance Contract and
Custodial Services. We could have one employee do both or we could have 2 full time
employees and split the budget on their salaries. AOC has budgeted $2.61 per square ft of
the Judicial building to have allowable for salaries for these positions.

The next meeting of the PDB will be Tuesday, February 23 @ 5:00 p.m.
Unless otherwise decided, in that case the judge will contact all board members.

A motion was made at 5:42.m. Eastern Time by Kathy Free, seconded by

Ed Rudd to adjourn the meeting of the Bracken Co. PDB.
Vote being unanimous.

~Tina K. Teegarden, Secretary



